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USE/ RELATI ONSHI P:  The Integrated Master Schedule (IMS) is an integrated
schedul e containing the networked, detailed tasks necessary to ensure
successful program execution. The IMS is vertically traceable to the
Integrated Master Plan (I MP) (if applicable), the Contract Wrk Breakdown
Structure (CWBS), and the Staterment of Wrk (SOW. The IMS shall be used to
verify attainability of contract objectives, to evaluate progress toward
nmeeti ng program objectives, and to integrate the program schedul e activities
with all related conponents. This DIDis applicable to devel opnent, nmjor
nodi fication, and low rate initial production efforts; it is not typically
applied to full rate production efforts.

a. This Data Item Description (DID) contains the fornat and content
preparation instructions for the data product generated by the specific and
di screte task requirenment as delineated in the contract.

b. This DD shall be applied to contracts that require Earned Val ue
Managenment (EVM and other contracts based on the contract risk assessment.
Refer to the Earned Val ue Managenent | nplenentation Guide (EVM G for gui dance
on tailoring reporting.

c. The prinme contractor is required to include significant externa
interfaces and critical itenms fromsuppliers, teammates, or other detailed
schedul es that depict significant and/or critical elenments and Governnment
furni shed equi prent or information dependencies for the entire contractua
effort in a single integrated network. The deternination of significant and
critical shall be defined and docunented, and agreed to by the Government.

d. The IMS shall be statused according to the contractor’s managenent contro
system and shall be submitted no | ess frequently than nonthly. [If a Contract
Performance Report (CPR) is required, the IMS shall be statused and submitted
to the procuring activity prior to or concurrently with CPR Formats 1-5 (as
applicable). The IMS may reflect data either as of the end of the cal endar
nmonth or as of the contractor’s accounting period cutoff date, provided it is
consi stent and traceable to the CPR (if applicable). When subcontractor
schedul e data reflects a different status date than the prinme contractor’s
schedul e status date, these status dates shall be described in the analysis
section of the | Ms.

e. This DID shall be used in conjunction with the CABS DI D, DI -MGMTI-81334A,
and the CPR DI D, DI-MaMI-81466. (Note: The IMS DI D nay be required when
there is no EVM (CPR) requirenent.)
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REQUI REMENTS:

1. Format. The IMS shall be created using a network capabl e scheduling
software application. Unless otherwi se provided in the Contract Data

Requi renents List (CDRL), the IMS shall be delivered in native digital format
(i.e., an electronic file produced by the contractor’s scheduling tool).

Unl ess otherwi se specified in the CDRL, the I M shall be submtted

el ectronically. The Anerican National Standards Institute (ANSI) X12 standard
(806 transaction set), the United Nations Electronic Data |Interchange for

Admi ni stration, Commerce and Transport (UN EDI FACT) standard (PROTAP nessage),
or the XML equival ent shall be used to submit data electronically to the
procuring activity with on-line access to the data.

2. Content. The schedule shall contain the contract m | estones,
acconpl i shments, and discrete tasks/activities (including planning packages
where applicable) fromcontract award to the conpletion of the contract. The
schedul e shall be an integrated, |ogical network-based schedul e that
correlates to the CW\BS, and is vertically and horizontally traceable to the
cost/schedul e reporting instrunent used to address variances such as the CPR
(if applicable). The schedule shall have a nunbering systemthat provides
traceability to the IMP (if applicable) and SON It shall contain contractua
nm | estones and descriptions and display sunmary, internedi ate, and detail ed
schedul es, and periodic analysis of progress to date. It shall include fields
and data that enable the user to access the information by product, process,
or organizational |ines.

2.1 Contract Ml estones and Definitions. Key progranmatic events, which
define progress and conpletion for each CWBS el enent, along with the
definition for successful conpletion of the mlestone.

2.2 Sunmary Master Schedule. A top-level schedul e of key tasks/activities
and mlestones at the sunmary | evel of the CWBS and IMP (if applicable). It
shall be an integrated roll up of the internediate and detail ed schedul es (see
2.3 and 2.4 below) (vertical integration).

2.3 Internediate Schedules. Md-Ilevel contract schedul es that include key
tasks/activities and mlestones and all associated acconplishnments in the
summary master schedule, traceable to the CWBS el ement or | MP event as
necessary to display work effort at the internmediate | evel of summarization
There may be several intermedi ate schedul es that depict varying | evels of
detail. They shall be integrated roll ups of the detailed schedules (see 2.4
bel ow) (vertical integration).

2.4 Detailed Schedules. The |owest |evel of contract tasks/activities that
formthe network. The detail ed schedules shall contain horizontal and
vertical integration, as a mninum at the work package and pl anni ng package

| evel . The detail ed schedules shall include all tasks/activities, work
packages, and pl anni ng packages identified in the contract Perfornmance

Measur enent Baseline (PVMB). Every discrete task/activity, work package, and
pl anni ng package shall be clearly identified and directly related to a contro
account. Wirk packages and pl anni ng packages shall be individually
represented and sumuarize to or reconcile with the total budget for that
control account. |If Level of Effort (LOE) control accounts, work packages, or
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pl anni ng packages are included as tasks in the IMS, they shall be clearly
identified as such. The detailed tasks/activities, work packages, and

pl anni ng packages shall be traceable to only one CW\BS, | MP, and perform ng
organi zati onal elenent, as applicable. The level of detail in the I M
(including nunber and duration of tasks/activities) shall follow the
contractor’s EVM process as docunented in the EVMS system description, program
directives, etc. Shorter-termwork packages (ideally equal in length to the
statusing interval) are preferred because they provide nore accurate and
reliabl e neasures of work acconplished.

2.4.1 Key Elenents of Detail ed Schedul es. The key el enents of the detailed
schedul es include the follow ng:

2.4.1.1 Task/Activity. An elenment of work with duration.

2.4.1.2 Mlestone. A specific definable acconplishnment in the contract
network, recognizable at a particular point in tine. MIlestones have zero
durati on and do not consune resources.

2.4.1.3 Duration. The length of tinme estimated (or realized) to acconplish a
task/activity.

2.4.1.4 Percent Conplete (Schedule). The proportion of an activity or task
that has been conpleted to tinme now. This usually involves updating or

statusing the activity or task utilizing one of two nethods: (1) update the
remaining time to conplete (remaining duration) and the scheduling software

will then automatically update the schedul e percent conplete or (2) update the
schedul e percent conplete and all ow the scheduling software to calculate the
time remai ning (remaining duration) to conplete. Either method will use the

following formula: Percent of Duration Conpleted = (Actual Duration / Tota
Duration) X 100.

2.4.1.5 Task/Activity and M| estone Descriptions. These are descriptive
titles that are concise, conplete, and clearly identify the work effort being
acconpl i shed. Abbreviations may be used to shorten the descriptive titles.

2.4.1.6 Task/Activity Codes and Data Dictionary. A list of field definitions
and code structures. This list shall be provided to the procuring activity.

2.4.1.7 Rel ationshi p/ Dependency. These identify how predecessor and
successor tasks/activities and m | estones are logically |inked.
Rel ati onshi ps, also called network | ogic, are nodeled in four ways:

2.4.1.7.1 FS (Finish to Start). A predecessor task/activity or mlestone
that must finish before a succeeding task/activity or nmlestone can start. FS
rel ati onshi ps shall be used whenever possible.

2.4.1.7.2 SS (Start to Start). A predecessor task/activity or mlestone that
nmust start before a succeeding task/activity or nilestone can start.

2.4.1.7.3 FF (Finish to Finish). A predecessor task/activity or mlestone
that must finish before a succeeding task/activity or mlestone can finish.
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2.4.1.7.4 SF (Start to Finish). A predecessor task/activity or mlestone
that must start before a succeeding task/activity or mlestone can finish.

2.4.1.8 Total Float/Slack. The amobunt of tine a task/activity or mlestone
can slip before it delays the contract or project finish date.

2.4.1.9 Free Float/Slack. The amunt of time a task/activity or mlestone
can slip before it delays any of its successor tasks/activities or ml estones.

2.4.1.10 Lag. An interval of tinme that nust occur between a predecessor and
successor task/activity or mlestone. Since negative tine is not
denonstrabl e, negative lag is not encouraged. (Note: Lag should not be used
to mani pul ate float/slack or constrain schedul e.)

2.4.1.11 Early Start (ES). The earliest start date a task/activity or
nm | estone can begin the precedence relationships. A conputer-calcul ated date.

2.4.1.12 Early Finish (EF). The earliest finish date a task/activity or
m | estone can end. A conputer-cal cul ated date.

2.4.1.13 Late Start (LS). The latest start date a task/activity or mlestone
can start without delaying the contract or project target conpletion date. A
conmput er - cal cul ated date.

2.4.1.14 Late Finish (LF). The latest date a task/activity or mlestone can
finish without delaying the contract or project target conpletion date. A
conmput er - cal cul ated date.

2.4.1.15 Critical Path. A sequence of discrete tasks/activities in the
network that has the | ongest total duration through the contract or project.
Di screte tasks/activities along the critical path have the | east amunt of
float/slack. The critical path and near-critical paths (reporting

requi renents for near-critical paths shall be specified in the CDRL) are
cal cul ated by the scheduling software application. The guidelines for
critical path and near-critical path reporting are as foll ows:

2.4.1.15.1 WMethodol ogy. The |IMS software application conputes a critica

path and near-critical paths based on precedence rel ationships, lag tines,
durations, constraints, and status. Artificial constraints and incorrect,

i nconpl ete, or overly constrained |ogic shall be avoi ded because they can skew
the critical path and near-critical paths.

2.4.1.15.2 ldentification. The critical path shall be easily identified.

2.4.1.16 Constraints. Linmts applied to network start and finish dates
(e.g., “finish no later than”). (Note: Certain types of constraints should
be used judiciously because they may inpact or distort the network critica
path.)

2.4.1.17 Current Schedule. The IMS reflects the current status and forecast.
It includes forecasted starts and finishes for all remaining tasks/activities
and mlestones. Significant variances to the baseline schedule shall be
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explained in the periodic analysis. Thresholds for reporting shall be
specified in the CDRL

2.4.1.18 Baseline Schedule. Baseline dates in the |IMS shall be consistent
with the baseline dates in the PMB for all work packages, planning packages,
and control accounts (if applicable). The guidelines for maintaining the
basel i ne schedule are as foll ows:

2.4.1.18.1 Schedul e Changes. Changes to the schedul e shall be baselined when
i ncorporated into the schedul e.

2.4.1.18.2 Baseline Schedul e Changes. Changes to the baseline schedul e shal
be made in accordance with the contractor’s EVM process. Any novenent of
contractual mlestones in the baseline schedule requires the approval of the
procuring activity.

2.4.1.19 Schedule Progress. The IMs shall reflect actual progress and
mai ntain accurate start and finish dates for all tasks/activities and
m | estones. The guidelines for reflecting schedule progress are as foll ows:

2.4.1.19.1 Actual Start and Finish Dates. Actual start and actual finish
dates shall be recorded in the IMS. Actual start and actual finish dates, as
recorded, shall not be later than the status date.

2.4.1.19.2 Progress Line. The progress |line depicted in a Gantt chart shal
be applied to the current schedul e.

2.4.1.20 Retention of Data for Conpl eted Tasks/Activities. Historica
performance on conpleted tasks/activities shall be maintained electronically
for analytical use. Data to be retained includes |ogic, actual and baseline
durations, actual and baseline start and finish dates, and the three-point
estimates that were used before the task/activity started.

2.4.1.21 External Dependencies. The IMs shall identify significant externa
dependenci es that involve a relationship or interface with externa

organi zations, including all Governnment furnished itens (e.g., decisions,
facilities, equipnment, information, data, etc.). The determ nation of

signi ficant shall be defined and docunented, and agreed to by the Government.
The required or expected delivery dates shall also be identified in the |IMs.

2.4.1.22 Schedule Margin. A nanagenent nethod for accommopdati ng schedul e
contingencies. It is a designated buffer and shall be identified separately
and considered part of the baseline. Schedule margin is the difference

bet ween contractual mlestone date(s) and the contractor’s planned date(s) of
acconpl i shrent .

2.4.1.23 Schedul e Ri sk Assessnent. A schedule risk assessment predicts the
probability of project conpletion by contractual dates. Three-point estinates
shall be devel oped for remaining durations of remaining tasks/activities that
nmeet any of the following criteria: (1) critical path tasks/activities, (2)
near-critical path tasks/activities (as specified in the CDRL), (3) noderate
to high risk tasks/activities in the program s ri sk nmanagenent plan. These
estimates include the nost |ikely, best case, and worst case durations. They
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are used by the contractor to performa probability analysis of key contract
conpletion dates. The criteria for estimted best and worst case durations
shall be applied consistently across the entire schedul e and docunented in the
contractor’s schedul e notes and nanagenent plan. The guidelines for estinmates
are as follows:

2.4.1.23.1 WMost Likely Estinate. Schedule durations based on the nost |ikely
estimates.

2.4.1.23.2 Best/Wrst Case Estinmates. Best and worst case assunptions shal
be di scl osed.

The contractor schedule risk assessnent shall explain changes to the critica
path, margin erosion, and mtigation plans. It shall be incorporated into the
contractor’s program ri sk managenent process. The schedule risk assessnent
shall be subnmitted as specified in the CDRL and prior to the Integrated
Baseline Review. The risk analysis nay be perforned within the M5 or within
a separate risk tool as appropriate based on the capability of the automated
schedul i ng t ool

2.4.1.24 User Defined Fields. All user defined fields in the I M shall be
i dentified by providing a mapping of all fields used in the scheduling
sof tware application.

2.4.1.25 Reserved Fields. The Government may reserve sonme fields and/or
require the contractor to use certain fields for specific information. The
requi renent for reserved fields shall be specified in the CDRL

2.4.1.26 Calendar. The arrangenent of normal working days, together with
non-wor ki ng days, such as holidays, as well as special work days (i.e.
overtime periods) used to determ ne dates on which project work will be
conpl et ed.

2.5 Mnthly Analysis. Mnthly analysis is a nonthly assessnent of schedul e
progress to date and includes changes to schedul e assunptions, variances to

t he basel i ne schedul e, causes for the variances, potential inpacts, and
recommended corrective actions to mnimze schedul e del ays. The analysis
shall also identify potential problens and an assessnent of the critical path
and near-critical paths. Thresholds for reporting significant variances to

t he basel i ne schedul e and near-critical paths shall be specified in the CDRL
If a CPR Format 5 is required, the nmonthly analysis shall be submitted to the
procuring activity prior to or concurrently with the CPR Format 5.
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